

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Oct 7, 2009

CONTRACT NO XXXXXX-XX-X-XXXX-XXXX	TITLE AND LOCATION My Building, Military Base, Anywhere, USA	REPORT NO 058
CONTRACTOR My Company		SUPERINTENDENT Buddy Smith
AM WEATHER Mostly Sunny	PM WEATHER Mostly Sunny	MAX TEMP (F) 71
		MIN TEMP (F) 55

WORK PERFORMED TODAY

Schedule Activity No	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
7.500	Superintendent	My Company	1	Superintendent	8.00
7.500	Superintendent	My Company	1	Superintendent	8.00
7.500	QC Manager	My Company	1	QC Manager	8.00
7.500	Project Adminstrator	My Company	1	Project Administrator	8.00
abc	Laborer: Material Pick Up	My Company	1	Laborer	3.00
	Laborer: None Reported Today	My Company	0	Laborer	0.00
5678-7777-abc B1120-1320	Operator #6: (Building 5678 & 7777 & abc) Pour Footings, Adjust bolts, Poured Bathroom Pad	Henry Construction	1	Operating Engineer	10.00
5678-7777-abc B1120-1320	Cement Masons #1: (Building 5678 & 7777 & abc) Pout Footings, Adjust Bolts, Poured Bathroom Pad	Henry Construction	6	Mason	60.00
5678-7777-abc B1120-1320	Laborers #4: (Building 5678 & 7777 & abc) Pout Footings, Adjust Bolts, Poured Bathroom Pad	Henry Construction	3	Laborer	30.00
abc-B1120-1320	Supervisor: Building abc Remove roofing material from roof	Sims Environmental	1	Laborer	9.00
xyzA2440	Laborers: Building xyz: None Reported Today	Sims Environmental	0	Laborer	0.00
Demo abc	Laborers worked on Monday 10-5-09 Daily completed incorrectly at 8 hours per each laborer. They actually worked 9 hours. Added 1 hour for each employee	Sims Environmental	14	Laborer	14.00
abcB0100	Laborer: Building abc Remove roofing material from roof.	Sims Environmental	11	Laborer	99.00
123A2540	Laborers - Building xyz Remove misc. hangers and boxes, picked up nails, removed conduits	Sims Environmental	2	Laborer	18.00
abc	Plumber - Building abc: Layout roof drains	Chuck Brothers	1	Plumber	9.00
abc	Plumber/Apprentice Layout roof drains	Chuck Brothers	1	Plumber	9.00
abc & 5678	Inspector (Exempt for Davis Bacon) Concrete Inspection	Albert Casting	1	Soils Testing	7.00
123A1700	Carpenter Journeyman: None Reported	JL Carp	0	Carpenter	0.00
abc, xyz, 123 B1300&B1800	Carpenter-Foreman: Roof Work	JL Carp	1	Carpenter	9.00
abc, B1300	Carpenter-Journeyman: Roof Work	JL Carp	6	Carpenter	54.00
abc, 5678, 7777	Backhoe Operator: OFF-SITE Backfill ditch and saw cut asphalt and compact dirt	Jack Nickel	1	Operating Engineer	4.00

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Oct 7, 2009

CONTRACT NO XXXXXX-XX-X-XXXX-XXXX	TITLE AND LOCATION My Building, Military Base, Anywhere, USA	REPORT NO 058
--------------------------------------	---	------------------

CONTRACTOR My Company	SUPERINTENDENT Buddy Smith
--------------------------	-------------------------------

AM WEATHER Mostly Sunny	PM WEATHER Mostly Sunny	MAX TEMP (F) 71	MIN TEMP (F) 55
----------------------------	----------------------------	--------------------	--------------------

abc, 5678, 7777	Foreman-Journeyman: OFF-SITE: None Noted	D & D Fire Protection	0	Sprinkler Fitter	0.00
abc, 5678, 7777	Laborer Group #1: OFF-SITE Backfill ditch, saw cut asphalt, compact dirt	D & D Fire Protection	1	Laborer	4.00
123-B1700	Electrician: Wired and spliced fixture boxes	Mark Electric	1	Electrician	7.00

JOB SAFETY	WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes) <input type="radio"/> YES <input checked="" type="radio"/> NO	TOTAL WORK HOURS ON JOB SITE. THIS DATE, INCL CON'T SHEETS	
	WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report) <input type="radio"/> YES <input checked="" type="radio"/> NO	CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT	
	WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed) <input type="radio"/> YES <input checked="" type="radio"/> NO	TOTAL WORK HOURS FROM START OF CONSTRUCTION	

Schedule Activity No	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED	<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET	<input type="button" value="Add"/>	<input type="button" value="Del"/>

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

Schedule Activity No	Submittal #	Description of Equipment/Material Received
		0.001 - Equipment/Material Received - The following items were delivered/stored and used on site today:
		Site X: Backpack Vibrator Generator Sullair Compressor (2) Chipping hammers with hoses. Vibor-Skreed 54 yards of Concrete Roof Saw Hoppers Whackers Compaction Wheel 8" Valve Box Saw Blade Hand Tools
		Site Y: Misc. Electrical Supplies

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.

Schedule Activity No	Owner	Description of Construction Equipment Used Today (incl Make and Model)	Hours Used
xyz & 123 (Site Y)	Sims Environmental	8.00 - 1 Each - Scissor Lift - Skyjack Model 5J1113215	
abc (Site X)	Jack Nickel	4.00 - 1 Each - Backhoe 420D	
abc, xyz & 123 (Site X & Y)	JL Carp	8.00 - 1 Each - Scissor Lift - Skyjack	
5678 & 7777 (Site X)	Henry Construction	8.00 - 1 Each - John Deer Skip Loader	
abc (Site X)	JL Carp	8.00 Hours - 1 Each - 8000 lb. Skytrack Material Handler	
abc (Site X)	Sims Environmental	8.00 - 1 Each - High Reach Forklift	

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Oct 7, 2009

CONTRACT NO XXXXXX-XX-X-XXXX-XXXX	TITLE AND LOCATION My Building, Military Base, Anywhere, USA	REPORT NO 058	
CONTRACTOR My Company	SUPERINTENDENT Buddy Smith		
AM WEATHER Mostly Sunny	PM WEATHER Mostly Sunny	MAX TEMP (F) 71	MIN TEMP (F) 55

Schedule Activity No	REMARKS

CONTRACTOR/SUPERINTENDENT

DATE